SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:16 PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
) 04-0120F4
D #: Const Calendar Day: Date: -Jun-
iary 591 onst Calendar Day 1 .ae 05-Jun 2012. Tue%;day 04-SE-80-13.2/13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 50 - 60
Precipitation 0.00" Condition Partly overcast and windy in the afternoon

Working Day [ ] If no, explain:

Diary: Dispute
Work description.

[]

- Attended an informal internal meeting with Brian Boal, Warren Collins, Roman Granandos, Bob
Brignano, and Tai-Lin Liu at 8:00am regarding the cable band bolt elongation measurements taken thus
far with both the Mini-Max device and the Extensometer.

- Became familiar with the Trimble S8 total station and TSC3 data collector using existing SFOBB east
span control points. District 4 surveyor Rick Erskine assisted with the learning process as his group and
Caltrans surveys use Trimble total stations. The first practice survey was to occupy control point TIN3 and
use 6203 as a backsight. Once the setup azimuth and distance was established then 3 rounds were shoot
on control point 6204. The "measure rounds" function is necessary for establishing new control or working
points. Once this practice survey was completed myself and Rick analyzed the results in Trimble Business
Center.

The next practice survey with the Trimble S8 was to test the accuracy of the EDM and Long Range Lock
over a great distance. The total station was set on control point WP306 (YBI) and a series of shoots were
taken on control point MOLE (Oakland). The total station performed as expected and yielded results that
have been achieved historically.

- Talked to Steve Kala who schedules the District 4 scanner units. We confirmed the field meeting for
June 13th, Nelson Aguilar and Paul Rogers also going to attend. The scope of the upcoming scanning
surveys of the SAS was discussed and using a mobile scanner as well. To reiterate, the intent of the
meeting is to plan for scanning the SAS bridge before and after load transfer.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 591  Date: 05-Jun-2012  Tuesday

LAl

Suspender installation over cable band on the South Mainspan.

Suspender installation over cable band 38S on the South Sidespan.
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